Package no. 2. (Package consists of 14 Works)
Byatarayanapura Division

---

1. Desilt work at GS Shivarudrappa circle to Prestige Misty Apartment road.

2. PCC 1:3:6 for UGD Cut portion NP3 Pipe installations.

3. Road Earth work is operated. (Measurement on 13/12/2021.

Road list

→ Jain School Rd, Kempapura Main Rd

4. Road Edge Restoration at Kempapura Main Road, Sindhi College gate, Venkatappa Badavane (1st, 2nd & 3rd cfs roads, Heera Latex road

5 ~~Granular~~ Sub-base ~~Layer~~ layer is layed for the above roads and measurement taken on ~~15~~/12/21, 8/1/22,

6. Wet mix macadum layer is layed for the above mentioned road and the measurement taken on 30/12/2021

7. Primer coat is casted for the wet mix layer and the measurement is taken on 8/1/22, 28/1/22

8 Cleaning work is carried out and measurement taken on 28/1/22

9. Tack coat work is done for DBM layer and BC layer. and the measurement is taken on 29/1/22

10. DBM layer is layed for Kempapura main road and measurement taken on 29/1/22

1 BC layer is layed for the Jain school, Kempapura Main Road, Vidyanikethan School road, Sindhi college gate, Venkatappa Badarane Cross roads From Shantiniketan road end at Sardar vallabhai patel road, Jain School road, Coffe Board layout and measurement is taken on 29/1/22, 31/1/22. 28/1/22 and also thermoplaste measurement taken.

Removing & reseting works measurement on 30/1/22,

Covering slab measurement on 31/1/22

Cement concrete road work is done at Takkar near Shobha Arcad Apartment cross roads and measurement taken on 30/1/22

LED street light installations is done.